

A system, method and computer program product are provided for managing a construction process. Initially, a database of tasks is generated, where the tasks relate to project preliminaries, finance, site acquisition, building design, construction, and/or final occupancy. During use, documents required for completion of the tasks are managed. Further, communications associated with the completion of the tasks is managed.